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ABSTRACT 
 
Sheared and faulted rock encountered at great depth, and rock masses that are 
deeply weathered, and that are encountered when tunnelling is carried out at too 
shallow depth, represent frequent challenges for TBM tunnellers. In this paper, 
various experiences with TBM tunnelling problems will be addressed, with particular 
reference to fault zone and sheared zone experiences in TBM tunnels in Italy, 
Greece, Kashmir, Hong Kong and Taiwan, together with fault zone cases in the Qtbm 
data base. TBM achieve remarkable advance rates when conditions are favourable, 
out-performing drill-and-blast by a wide margin. However, favourable conditions are 
interrupted by infrequent, sometimes frequent challenges, which are not widely 
reported. Unless the rock mass character is in the central area of the Q-diagram on a 
consistent basis, with Q of about 1.0 near the centre of the distribution, marked 
superiority to drill-and-blast may not be achieved, especially if the tunnel is long, 
since there is a generally-observed gradual deceleration of the TBM tunnelling 
advance rate, a reduction unlikely to be seen with drill-and-blast tunnels. Double-
shield TBM, designed for thrusting from PC-element liners while resetting grippers, 
may represent ‘over-design’ regarding support needs, for much of a given rock mass, 
but they reduce these deceleration gradients by about half. All but the most serious 
shear zones and faults may be tackled well by these machines. 
 
 
INTRODUCTION 
 
TBM tunnelling and drill-and-blast tunnelling show some initially confusing reversals 

of logic, with best quality rock giving best advance rates in the case of drill-and-blast, 

since support needs may be minimal, whereas TBM may be penetrating at their 

slowest rates in similar massive conditions, due to rock-breakage difficulties, cutter 

wear, and the need for too-frequent cutter change, the latter affecting the advance 

rate AR. This ‘reversed’ trend for TBM in best quality, highest velocity (VP) rock is 

demonstrated by the PR-VP data from some Japanese tunnels, reproduced in Figure 

1, from Mitani et al., 1987. 

 

As may be imagined, the advance rate (AR) is a function of opposite effects in the 

best rock, namely the need for frequent cutter change, yet little need or delay for 

support. At the low velocity, high PR end of this data set, there will not be frequent 

need for cutter change (slowing AR), but conversely there will be delays for much 
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heavier support. The ‘reversal’ of normal ‘quality’ concepts is illustrated in a ‘Q-

diagram’ in Figure 2. 

 

 
Figure 1 Declining TBM penetration rate with elevated seismic velocity, due to lack of 
jointing. The actual advance rate will be a function of opposite effects in the best rock, 
namely need for frequent cutter change, but little delay for support. At the low velocity, high 
PR end of this data set, there will not be a need for cutter change, but conversely there will 
be delays for much heavier support. 

 
 

 
 
Figure 2 Based strictly on Q-value, and Q-system adjectives ‘poor’, ‘fair’, ‘good’ etc., the 
decline of PR due to lack of joints, and its ‘theoretical’ maximum at low Q-value, stands in 
strong contrast to the declining actual advance rates seen at both ends of the rock mass 
quality spectrum. The most serious delays, actual ‘standstills’ obviously occur at the 
faulted/sheared rock end of the rock mass quality spectrum, when Q is as low as 0.01, where 
even gripper problems may be experienced.  Barton, 2000. 
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There are obviously  innumerable rock conditions that TBM have to tackle, with 

strong reliance on the consultant’s advice to the Owner and to the TBM-designer and 

manufacturer, concerning the likely range of rock mass conditions likely to be 

encountered. 

 

 Using oilwell-stability sketches from Bradley, 1979 as illustration of just four cases, 

we can expect that many faults (or boundaries of faults, where there is water), cause 

a ‘ravelling’ type of behaviour, like # 4 in Figure 3. The clay core of a fault (if present), 

may suffer squeeze, like # 3. The well jointed case (#1) may be ideal for TBM due 

also to its favourable orientation, assuming little support is needed (giving both high 

PR and high AR). However, the sparsely jointed case (# 2) may be tough to bore in 

hard abrasive rock (low PR, and consequently low AR). 

 

Figure 3. Four characters of ground from oil-well experience (Bradley, 1979). These four 
classes of ground may have major impact on TBM performance, if conditions persist in any 
one of the four alternatives, 

 
SURVEY OF 145 TBM TUNNELS 
 

As an indirect result of several seriously delayed TBM projects, where the writer was 

eventually engaged as an outside consultant, a wide-reaching survey of case records 

was undertaken, in order to try to find a better basis for TBM advance rate prognosis, 

for poor rock conditions. It appeared that ‘poor conditions’ were treated as ‘special 

cases’ in the industry, with concentration on solving the penetration rate and cutter 

life aspects as the apparent focus for many methods of TBM prognosis.  

 

The case records showed many things, including the following general ‘deceleration’ 

trends, when advance rate was plotted for various time periods. The classic ‘TBM-
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equation’ linking advance rate to penetration rate in fact needs to be modified to a 

time-dependent form, to capture this reality, as indicated below: 

 

AR = PR x U  (where U= utilization for boring)  ……………………………………..(1) 

AR = PR x Tm…………………………………………………………………………….(2) 

(where m is a negative gradient, and T is actual hours) 

Equation 2 can accommodate the fact that there is a general, inevitable slowing-up 

for reasons of logistics (extended services, conveyor, rails) plus wear, and 

maintenance involving replacement of certain TBM components. This stands in 

strong contrast to the ‘learning curve’ speed-up, usually experienced in the first 

month or two of numerous projects.  

 

 
 
Figure 4 A synthesis of the general trends from 145 TB tunnelling projects reviewed by 

Barton, 2000. (Note PR = penetration rate, AR = actual advance rate, U = utilization 
when boring, and T = time in hours).  The best performances, termed WR (world record) 

are represented by the uppermost line showing best shift, day, week, and month. A 
remarkable case with 16 km excavated in one year is consistent with this exceptional trend 
line. At the other extreme, and often explainable by low Q-values, are the so-called 
‘unexpected events’, where faulting, extreme water, or combinations of faulting and water, or 
squeezing conditions, or general lack of stand-up time, may block the machine for months, or 
even involve drill-and-blast by-passing of a permanently abandoned TBM. 
 

Obviously, radically changed rock types and ground conditions, and changes from 

two to three shifts (e.g. 110 to 160 hours per week) will disturb the smooth trends 
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shown in Figure 4. The gradients of deceleration (-m) given by the negative slopes of 

the TBM performance trend lines in Figure 4 are strongly related to Q-values when 

the quality is very poor (i.e. Q < 1.0 ) and so-called ‘unexpected events’ occur. This is 

illustrated in Figure 5. For Q-values above 1.0, there may be limited variation of this 

preliminary gradient (-) m. Other factors in the QTBM model are used to ‘fine-tune’ this 

gradient, thereby giving the progressively steeper gradients shown in Figure 3. 

 

 
 

Figure 5. Preliminary estimation of deceleration gradient (-m) from the Q-value, is clearly of 
relevance for fault zones, and sheared rock, as these are likely to have Q-values  0.1. 

 
 

SOME CHARACTERISTIC PROBLEMS WITH TBM ‘STAND-STILL’ 

 

The flat face of a large diameter TBM tunnel is not unlike a vertical rock slope. When 

a TBM cutter-head gets stuck, and if it is able to be withdrawn from a fault zone to 

(post) treat the rock mass, there may be a loosening effect, during which time the 

already poor rock mass conditions deteriorate further, exaggerating the bad 

conditions that have already been penetrated. Several cases will be illustrated here, 

in order to focus on some of the problems.  

 

The case of loosening in a fault zone in flysch, shown in Figure 6 is from Grandori et 

al. 1995, from the Evinos-Mornos Tunnel in Greece. The case illustrated in Figure 7 

is from a sheared zone in quartzites and meta-sandstones, from the Pinglin Tunnel in 

NE Taiwan. This tunnel was later renamed, before completion after about 12 years. 
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Figure 6. Loosening of the rock mass in a fault zone, resulting from withdrawal of 
the TBM. Detail of some of the recovery operations described by Grandori et al. 
1995. Despite the sophistication of double-shield operations (and their greater 
cost), hand-mining operations may be needed on occasion.    
 

     
 

Figure 7. Graphic illustration of a by-pass situation for one of the TBM at Pinglin. This 
TBM was used to cut the bench material for significant lengths of problem ground, 
following the advance of a drill-and-blast top-heading. Shen et al. 1999. 

 
The loosening of the rock face that can occur during such delays to TBM advance 

has parallels in surface excavation loosening, as illustrated with cross-hole VP 

measurements in Figure 9. 
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Figure 8. Difficult cutter-change conditions in the meta-sandstones and quartzites of 
Pinglin. The likelihood of adverse loosening of the face during such delays is clear. 
Shen et al. 1999. 

 
 

    
 

Figure 9 Effect of stress change and time on cross-hole seismic velocity at a Russian 
ship-lock. There is a 1 year delay between ‘c’ and ‘d’. The reduced velocities are 
presumably caused by insufficient rock support where shear stresses are high, as 
also likely to be experienced in a ‘flat’ TBM tunnel face. Savich et al., 1983. 

 
Fault zones will remain a serious threat to TBM tunnelling as we now know it, unless 

the extremely poor rock mass qualities associated with fault zones can be improved 

by pre-grouting. This requires more than normal attention to detailing of drilling 

equipment on the TBM, and the location of this facility in relation to drilling at suitable 
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‘look-out’ angles. The lighter drill used for rock bolting and spiling bolts should be a 

separate unit, closer to the face. 

 
WHY DO FAULT ZONES DELAY TBM SO MUCH? 
 
There are unfortunately very good ‘theo-empirical’ reasons why fault zones are so 

difficult for TBM (with or without double-shields). We need three basic equations to 

start with. 

 
1. AR = PR x U  (all TBM must follow this) 
2. U = Tm    (due to the reducing utilization with time, advance rate decelerates) 
3. T = L / AR  (obviously the time needed for length L must be equal to L/AR) 

 
Therefore we have the following 
 

4. T = L / (PR x Tm)  (from #1, #2 and #3). This can be simplified as: 
 
5. T = (L / PR) 1 /(1+m)     ……………………………………………………….(3) 

 

6. This is very important equation for TBM, if one accepts that (-)m is strongly 
related to Q-values in fault zones, as shown in  Figure 5. 

 
7. It is important because very negative (-)m values make 1/(1+m) too big. 

 
8. If the fault zone is wide (large L) and PR is low (due to gripper problems and 

collapses etc.) then L/PR gets too big to tolerate a big component 1/(1+m) in 
equation 3. 

 
9. It is easy (too easy) to calculate an almost ‘infinite’ time for a fault zone     

using this ‘theo-empirical’ equation. The writer knows of three permanently 
buried, or fault-destroyed TBM  (Pont Ventoux, Dul Hasti, Pinglin). There are 
certainly many more, and the causes are probably related to equation 3 logic. 

 
 
ARE LONG TUNNELS FASTER BY TBM 
 
One should not blindly assume that long tunnels are faster by TBM. The longer the 

tunnel, the more likely that ‘extreme value’ statistics (of rock quality and geo-

hydrology) will apply, due to a ‘large scale’ Weibull theory: i.e. larger ‘flaws’ the larger 

the ‘sample’. This effect of tunnel length on a hypothetical distribution of rock 

conditions is illustrated in Figure 10. 

 

 In the following a comparison of TBM prognosis and drill-and-blast prognosis will be 

made, using Q-system based estimates of quality versus cycle time, as illustrated in 
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Figure 11, and QTBM based prognosis for a similar size of TBM tunnel. Study will likely 

show that it is the intermediate length tunnels that are faster by TBM, provided TBM 

delivery does not prejudice an earlier start. 

 
 
Figure 10. The longer the tunnel, the more likely that ‘extreme value’ statistics (of 
rock quality) will apply, due to a ‘large scale’ Weibull theory: i.e. larger ‘flaws’ the 
larger the ‘sample’. Barton, 2001. 

 

 
 
Figure 11. A tunnel construction follow-up by Grimstad, relating cycle-time for drill-and-
blast, with the local rock mass quality Q-value. Grimstad, 1999, pers. comm.). Tunnel 
support, where needed for this main road tunnel, was the main cause of increased cycle 
time as the Q-value reduced. 

 



 10 

 
 
Figure 12. Comparing TBM and drill-and-blast over a full spectrum of rock classes. The TBM 
is much faster over short distances, with the proviso that rock mass qualities are not 
extreme. As tunnel length increases, the ‘central’ rock quality becomes more important due 
to the deceleration of advance rate with time, and therefore with tunnel length. Barton, 2000.  
 

         
  

Figure 13. Geological section along Pinglin Tunnel, and cross-sectional layout of the three 
parallel tunnels. In very poor rock conditions, the excavation of the main running tunnels 
actually caused inter-action across the two-diameter wide pillar, causing squeezing of the 
smaller diameter pilot tunnel, some 20 m distant. Such events are statistically more likely the 
longer the tunnel becomes. 
 

The Pinglin Tunnel in NE Taiwan is an example of a TBM tunnel (actually three 

parallel tunnels) where serious faults caused such large cumulative delays, that drill-
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and-blast ‘rescue’ from the other end was essential for completion, after some 12 

years of struggle to drive this 15km long twin-road tunnel. The central pilot tunnel 

TBM had to be by-passed  at least 12 times to release the cutter-head. 

 

SOME ASPECTS CONCERNING SUPPORT IN TBM TUNNELS 

 

The black bars in the Q-system tunnel support chart shown in Figure 14 mark the 

area where rock quality appears better than it actually is in TBM tunnels, due to 

almost absent over-break in this quality-size area. It is physically difficult for an 

engineering geologist to assess the true nature of the rock in this area of the Q-chart. 

At lower qualities, for a given span (= diameter), over-break makes it equally easy to 

judge rock quality, whether the tunnel is driven by TBM or by drilling-and-blasting. At 

the highest rock mass qualities, support is not needed in either case, and the tunnel 

profile is free of over-break, unless other factors, such as higher tangential stress 

closer to the TBM tunnel perimeter, causes time-dependent stress-spalling. One then 

migrates to the left on the quality scale, due to the influence of higher SRF. 

 

 

Figure 14 The black bars in the Q-system tunnel support chart mark the area where rock 
quality appears better than it actually is, due to almost absence of over-break. At lower 
qualities, for a given span (= diameter), over-break makes it equally easy to judge rock 
quality, whether TBM or drill-and-blast. At highest qualities, support is not needed in either 
case, and the high quality is easily judged in both cases. 



 12 

A helpful scheme for selecting rock support in TBM tunnels, that can be used in 

conjunction with the Q-method recommendations is reproduced in Figure 15. This 

has a combination of authors, the last of whom (Barton, 2000) added a revised RMR 

and a new Q-scale. Note the potential implications of F1 to F7 classes to TBM 

utilization, and weekly advance rates, shown by Scolari, 1995, and reproduced in 

Figure 16. 

 
 
Figure 15 Austrian (Ilbau-modified) TBM support scheme, with writer additions of Q and RMR 
ranges in relation to classes F1 to F7 (after Scolari, 1995). See details of support 
recommendations in Barton, 2000. 
 

 
 
Figure 16 Example of utilization decline, and meters/week reduction, as rock class declines 
from F1 to F7. Rock bolt usage might increase from 0 to 10 per meter of tunnel, over the 
same spectrum of rock mass quality. Scolari, 1995. 
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EXAMPLE OF A LONG TUNNEL THAT DID NOT GO FASTER BY TBM 
 
The case of Pont Ventoux, N. Italy 

 
The 7km headrace tunnel for the Pont Ventoux HEP was parallel to a marked NW-

SE trending valley , and also parallel to the foliation and to the (later discovered) fault 

zone swarms parallel to the valley side. The structural geology proved to be a 

disaster for the tunnel route, due to its near-parallel orientation to the later discovered 

faults. The extremely adverse situation is illustrated in Figure 16. 

 

 
 
Figure 17 The tunnel was apparently ‘too deep’ for satisfactory geological investigations, 
judging by the ‘missed’ fault swarms shown here. In fact it was clearly not adequately 
investigated. BH =boreholes, and SRP =seismic refraction. 

 
A fault zone destroys much of the familiar tangential stress arch, and tunnel stability 

problems often arise as a result. High pressure inflow and erosion of clay and 

loosening of rock blocks are other factors. The headrace tunnel was increasingly 

making a tangent to numerous faults, and suffered a series of delays of 6 months or 

more, as shown in a particularly difficult chainage in Figure 18. 

  

The adverse effect on tangential stress (arching) when crossing a fault at an acute 

angle, for 50 meters or more is readily envisaged from the superimposed daily or 

weekly reports of conditions. However, it was the adverse water pressures that were 

to prove the biggest problem with respect to the cutter-head getting stuck in these 

various fault zones at Pont Ventoux. Derailment of the train was also frequent behind 
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the back-up, due to build-up of a ‘delta’ of sand and silt washed out of the various 

fault zones. The loosened blocks remained to block the cutter-head. 

 

 
 

Figure 18. The Pont Ventoux TBM was stuck here for 6 months (due to blocked cutter head) 
from intermittent falling blocks from the ‘fault shaft’, assisted by water and/or water pressure. 
These sketches are super-imposed on one sheet, traced from the geologist’s daily logs. 

 

At another location, the ‘fault zone performance’ was 7months for only 20m of 

advance, representing an average AR = 20/(7x720) = 0.004m/hr. This is almost off 

the bottom of the chart, in the ‘unpredicted events’ area of Figure 4, where various 

case record crosses (+) are plotted. 

 

The outlook for future tunnelling at Pont Ventoux was bleak if further members of the 

fault swarm lay sub-parallel, close to, or intersected the future tunnel. A drill-and-blast 

alternative of larger cross-section (to account for head loss) following the same route, 

or a revised route for continued TBM boring, or either tunnelling methods along a 

revised route, were three alternatives that were recommended. (Barton, 1999, NGI 

contract report). During 2004 the tunnel was completed by drill-and-blast from the 

other end of the tunnel, by-passing the rusting and abandoned TBM.
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Another problem in fault zones is the grippers, and maybe also the shield, i.e. 

delayed treatment of rock that actually requires pre-treatment.  Figure 19, after 

Wanner 1980, shows the implications in graphic form. Tangential stress indicators 

have been added in Barton, 2000. At Pont Ventoux, some of the fault zone conditions 

were so unfavourable that circular steel sets had to be placed flange-to-flange. Since 

the channels in the grippers were not designed for this ‘spacing’ of steel sets, the 

result was partial crushing of the steel sets by the grippers, followed by even greater 

deformation. 

 
 
Figure 19 Poor rock conditions may prejudice the effective use of grippers, if over-break 
prevents gripper-wall contact, or if steel rings have to be placed too close. Presumably, arch 
stability may also be compromised by gripper action in general. After Wanner, 1980. 

 
Grippers usually have ‘rib-spaces’ (e.g. at 0.6m spacing), to avoid crushing steel sets 

that are placed at this regular spacing. But if too many sets are needed (i.e. sets 

placed flange-against-flange) due to faulted rock as at Pont Ventoux, then there is 

the likelihood of crushing of the sets just where needed most.

 
THE BENEFIT OF PRE-INJECTION 
 

In drill-and-blast tunnelling, thorough pre-injection around the complete (360º) profile 

can be more easily performed than when ‘there is a TBM in the way’. The 20 to 24 

hours (approx.) needed to drill and inject 20 to 40 holes of about 25m length is 

balanced by relatively trouble-free advance (of e.g. 4 or 5 rounds) through  this 

(previously) bad ground, until the next cycle of pre-injection is performed to secure 

the next rounds. Typically 20 to 25m/week tunnel advance can be achieved on a 

regular basis, despite the (previously) bad ground. 
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Roald (in Barton et al. 2000/2001) has shown that time and cost of tunnelling are 

strongly correlated to Q-values when the Q-value is less than about 1.0, in fact just 

the same area of sensitivity to Q shown by TBM deceleration gradients (-m) (see 

Figure 5). The sensitivity to Q actually begins at about Q=10 where support increases 

begin. So if the effective Q-value can be improved by pre-grouting – in the case of 

both drill-and-blast and TBM tunnelling, the greatest benefit will be achieved where 

the Q-versus-cost  and Q-versus-time curves are steepest (about 0.01<Q<1.0).         

 
DOUBLE-SHIELD TBM FOR MINIMISING MINOR GEOLOGICAL DELAYS 
 
Use of double-shield TBM with PC-element push-off while re-setting the grippers, can 

solve many minor stability problems without encountering significant delays. The PC-

elements support ground that would receive more directly appropriate treatment 

(steel arches, bolting, mesh, shotcrete) if a single-shield open machine were in use. 

When significant fault zones are intersected, the double-shield may however 

represent a hindrance to rapid recovery, as pre-treatment of the ground ahead is 

hindered by the long shields. Examples of this potential hindrance to rapid recovery 

were shown in Figures 6 and 7. Figure 20 shows a comparison of open TBM and 

double-shield TBM from the same project depicted in Figure 6. 

 

 
 
Figure 20 The Evinos-Mornos tunnel had two open TBM, and two double-shield TBM. 
Grandori et al. 1995 gave this comparative performance data. Tentative RMR and Q scales 
were added by Barton, 2000. Note that ‘stand-stills’ caused by fault zones, such as that 
shown in Figure 6, were not included in Grandori’s comparison. 
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Despite hard massive granites and gneisses at the Guadarama high-speed rail 

tunnels, driven between Madrid and Segovia, and the need for frequent cutter 

change on all four double-shield TBM (two Wirth, two Hennenknecht), the overall 

efficiency of the ‘continuous’ thrust abilities described above, allowed for a very 

shallow (excellent) gradient of deceleration (-m), with reference to the various 

performance gradients drawn in Figure 4. Gradients as low as (-) 0.10 were regularly 

achieved, with a typical PR of only 2 m/hr suggesting ‘poor’ performance, actually 

‘elevated through ‘fair’ and into ‘good’ performance. This ‘recovery’ is illustrated with 

hand-written data in Figure 22, showing one of the graphic QTBM model sheets.

 

 
 
Figure 21. Despite frequent cutter changes, and a relatively low PR and therefore a 
high (unfavourable) QTBM value of 88 (see later), the high efficiency of ‘continuous’ 
boring at the Guadarama Tunnels, gave an extremely small gradient of deceleration 
crossing ‘normal’ performance trends (i.e. single-shield, without second thrust 
option).  In the location analysed here, m = (-)0.125.  
 

By completion, gradients of (m) as low as (-) 0.08 were achieved for certain lengths 

of the tunnels. Of course the question may be asked whether the 2 x 14+14 km 

tunnels could have been completed faster by drill-and blast in the mostly massive or 

jointed granites and gneisses, as compared to an expensive double-shield-thrusting-
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off-PC-element-liner solution, and the capital outlay on four TBM and large amounts 

of PC elements. The answer in this particular case was that reliability of completion 

on time was considered of over-riding importance, and the higher investment 

achieved this goal in this case, despite occasional delays in faulted ground. 

 
TBM TUNNELLING IN TECTONICALLY DISTURBED ROCK IN KASHMIR 

 
The case of Dul Hasti HEP  
 
We will now move into the foothills of the Himalayas, and record an extreme water 

and pebble/sand blow-out, plus stand-up time problems in inter-bedded sheared and 

talcy phyllites, and variously jointed quartzites, with PR rates as low as 0.2m/hr in the 

first kilometre of the tunnel where there was mostly massive abrasive quartzites 

 

The blow-out consisted of about 4,000 m3 of sand and quartzite pebbles (partly 

rounded by sub-surface flow) that buried the 8 m diameter TBM, and an initial 

60m3/min water inrush, that subsequently required a separate drainage tunnel to the 

valley-side, 1 km distant. There was talk of miners having escaped from the 

flooded/buried TBM by escaping above the water, inside the air-ventilation ducts. 

 

The fractured quartzite ‘aquifer’, sandwiched between impermeable phyllites, had its 

surface exposure more than 1½ km above and distant from, the river valley. The 

connection of this ‘aquifer’ to the tunnel was by a minor shear zone, not even a fault. 

 

 
 
Figure 22 Geologist’s recording of possible cause of the blow-out in the early kilometres of 
the Dul Hasti TBM headrace tunnel. The TBM was withdrawn some meters when invert 
leakage increased. The blow-out even displaced the heavy TBM. Deva et al., 1994. 
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Figure 23. A subsequent location (around ch 1630) of stand-up time problems in sheared, 
talcy phyllites, where a void of 3 to 4m depth developed in the left wall, due to ‘over-
excavation’ by the TBM, caused by the negligible stand-up time of this sheared rock mass. 

  

 
 
Figure 24. A detailed view of the sheared phyllite next to the single shield TBM. The 8 m 
diameter tunnel was locally increased to about 12 m due to the over-excavation of sheared 
phyllite. 

 

The sheared, talcy phyllite was difficult to walk on, behaving like dry bars of soap. 

Blocks continued to fall from the sheared left wall, while the arch was in quite 

massive phyllites. Figure 25 shows a photograph of the conveyor, as a reminder of 

the importance of a conveyor-monitoring system (e.g. laser profiling) in case of over-

excavation. This could then be spotted before the extra spoil reached the spoil-dump. 
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Figure 25. The TBM had been excavating more material than (π R2) x length of 
advance, due to the stand-up time limitations of the sheared phyllites. 
 

Borrowing the ‘stand-up’ time and ‘roof span’ data of Bieniawski 1989, we find that 

the predicted stand-up time for an unsupported span (measured from last support) 

can be much too short. The estimates shown on the next page explain why this TBM 

cutter-head was able to ‘over-excavate’. Even an open-TBM shield of 5 m length was 

too long in this case. 

 

 
 
Figure 26. Stand-up time data plotted by Bieniawski, 1989, with RMR to Q 
conversion with the equation RMR ≈ 50 + 15 log Q, from Barton, 1995. 
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The on-site Q-parameter logging reproduced in Figure 27, provided an estimate of 

Qmean = 0.07 in the sheared phyllite. 

 
Assume  RMR ≈ 15 log Q + 50    (Barton, 1995). Then, from Figure 26: 
 

 1m (without support) ≈ 1 hour stand-up 
 

 5m (no support until finger shield) ≈ 0.1 hr stand-up  

 

 
 

Figure 27 Q-parameter recordings in histogram format, for the sheared talcy phyllites 
illustrated previously. Note that due to contract re-negotiation, this TBM (abandoned 
by the original contractor) had progressed only 400m in about 4 years. 
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TBM TUNNEL THAT  SUCCEEDED WITH THE SECOND CONTRACTOR 
 
Fault related problems at SSDS Tunnel F in Hong Kong 
 
The Tunnel F problems at the sub-sea sewage project in Hong Kong were mostly 

related with fault zones, and with the difficulty of pre-injection in a small-diameter 

TBM tunnel. This particular contract was completed by Skanska International, 

following Owner re-negotiation of all the contracts after the withdrawal of the original 

contractor. This particular 3km long tunnel ran from Tsing Yi Island to the (much 

reclaimed) Stone Cutters Island, and underneath  the world’s second largest 

container port close to Hong Kong. 

 

Unfortunately, the tunnelling contract consultants failed to detect and locate a major 

regional fault zone: the Tolo Channel fault zone, due in part to the difficulty of 

performing the sub-sea seismic profiling exactly as intended. Due to intense shipping 

activity close to the container port, the seismic velocity profiles could not be extended 

sufficiently to penetrate what proved to be a very low velocity area. 

 

Figure 28. The confined conditions for performing pre-injection (Skanska photos). 
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A summary of the past and present situation at Tunnel F prior to final 
completion 
 
 

 481m of the tunnel was completed in a previous project. 
 

 3098m remained for the new contractor (Skanska International). 
 

 The Owner/Consultant expected 96m/week, 204m/week and 228m/week (in 
poor, fair and good rock conditions – with a TBM inherited from the previous 
contractor). 

 
 The conforming contract demanded 1 year for completion (of 3098m). 

 
 During 29 months, 2221m of new tunnel was driven by Skanska. 

 
 This represented an AR of 17m/week (or AR=0.1m/hour) – which was 1/10 of 

the Owner/Consultant general expectation (and 1/3 of the conforming 
contract). 

 
 Chainage 744-759 (15m) had taken 8 months due to the need for hand-mining 

a by-pass round the stuck TBM in the first major fault zone (this represents a 
major ‘unexpected event’ with AR=0.003m/hour –  and a mapped Q-value of 
about 0.001). 

 
 Ch. 2622-2702 (80m) took 4 months and 750,000kg of grout (average AR= 

0.03m/hr, i.e. also like an ‘unexpected event’, as plotted in Figure 4) 
 

 887m of tunnelling remained when the author started advising Skanska in 
1999. 

 
 There was a major regional (Tolo Channel) fault zone ahead, which had not 

been drilled or seismically profiled, due to heavy shipping traffic, and lack of 
access for the seismic-survey ship. 

 
 Skanska decided to drill a long horizontal ‘pilot hole’ backwards from the exit-

shaft on Stonecutter’s Island, to try to sample the remaining ground. They 
were almost unable to recover any core from this major fault zone. 

 
 The hole went only 731m, as it was stopped by the Tolo Channel fault zone – 

despite three attempts at hole deviation 
 

 Only a few meters of this zone could be cored from the shaft location, yet the 
TBM later managed to penetrate the fault zone due to the positive pre-grouting 
effect on the rock mass, many meters ahead of the TBM. 
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Figure 29. The remaining 887m of TBM-driven tunnel included the unexplored Tolo 
Channel fault zone. Only a few meters of this could be cored from the exit-shaft 
location, yet the TBM later managed to penetrate the fault zone due to the pre-
grouting effect on the rock mass. (NB sketch of situation in 1999). 
 
Analysis of pilot borehole (LH 01) core qualities for input to QTBM  model 
 

The 731 m of core recovered from the pilot hole sketched in Figure 29, provided Q-

value input for much of the remaining tunnelling. The core was divided into five 

classes for convenience of description: 

 
M = massive 
S = slightly jointed 
J = jointed 
Z = zone (weathered) 
F = fault 

   
Photographs showing these five classes are reproduced in Figure 30. Q-histogram 

logging for 1/3 of this core is shown in Figure 31. The nature of the only part of the 

major fault zone material that could be recovered is shown in Figure 32, and Q-

histogram logging of this adverse material is shown in Figure 33. 

  
Use of QTBM prognosis at Tunnel F based on core analysis 
 
Three scenarios were modelled with the core data obtained from Q-logging of the 
horizontal core: 

 
 First with no pre-grouting improvement 

 Secondly, with the pre-grouting improved rock mass 

 Thirdly, with the pre-grouting cycle time approximately included 
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Assumptions concerning rock mass improvement by pre-injection 

 

Assumed improvements in the rock mass properties caused by the planned pre-

grouting of (also) the remaining 800 m of tunnel, were based on the following types of 

arguments for each particular rock class: following Barton and Quadros, 2003. 

 
  RQD increases e.g. 30 to 50% 
  Jn reduces e.g. 9 to 6 
 
  Jr increases e.g. 1 to 2 (due to sealing of most of set #1) 

Ja reduces e.g. 2 to 1 (due to sealing of most of set #1) 
 
Jw increases e.g. 0.5 to 1  
SRF unchanged e.g.1.0 to 1.0 

 

Before pre-grouting    Q= 30/9 x 1/2 x 0.5/1 = 0.8 

After pre-grouting           Q = 50/6 x 2/1 x 1/1 = 17 

With similar improvements in the different rock classes, due to appropriate 

assumptions, following recommendations in Barton, 2002, there is a reasonable 

expectation of improving rock mass properties through the pre-grouting that was an 

almost standard and necessary procedure ahead of this TBM. 

 

Table 1. Example of  rock mass and tunnelling improvements that might be achieved by pre-
injection. In poorer quality rock masses there could be greater improvements, in better 
quality rock masses it may be unnecessary to pre-grout. 

 

Before pre-grouting After pre-grouting 

Q = 0.8 (very poor) 

Qc = 0.4 

Vp = 3.1 km/s 

E mass = 7 GPa 

Q = 17 (good) 

Qc = 8.3 

Vp = 4.4 km/s 

E mass = 20 GPa 

B 1.6m c/c 

S(fr) 10 cm 

B 2.4m c/c 

 none 

 

The availability of horizontal core data i.e. parallel to the tunnelling direction, as used 

here, is actually fundamental to a good TBM prognosis, especially when there is a 

marked anisotropy of structure. Use of vertical holes when there is dominant 
horizontal structure, produces artificially low RQD and Q-values, which do not match 

the TBM’s relatively increased difficulty with structure parallel to the tunnel axis.                                                           
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Figure 30  Photographs of the five selected rock classes which, when Q-parameter 
logged, gave the approximate statistical frequencies of these five classes. 
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Figure 31 Q-parameter histogram logging of frequency of occurrence and ratings for 
the five rock classes, in the first 200m of hole LH 01 (i.e. the last 200m of the tunnel). 
(Note numbers 1 to 5 in each histogram, corresponding to rock class). 
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Figure 32 Three attempts were made to (deviate) drill into the Tolo Channel Fault 
Zone. These are the results - from the end of the 720m long horizontal pilot hole. 
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Figure 33 The Q-parameter characteristics of the fault zone (all that could be 
sampled) all plot ‘to the left’. Qmean = 0.004, i.e. needs improvement by pre-grouting.   
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QTBM MODEL FOR (PR) AND (AR) PROGNOSIS AND COMPLETION ESTIMATES 
 
 
The objective of the QTBM model, which will be very briefly described here, is to 

enable one to utilize Q-logging of core, or seismic velocity alone (suitably depth-

interpreted, see companion paper: Barton, 2006b) in order to predict both PR 

(penetration rate) and AR (actual advance rate) for the various domains, rock types, 

or tunnel lengths. Naturally, there are important machine-rock interactions that need 

to be included. The need and development of empirical machine-rock linkages for the 

QTBM calculation are fully explained in Barton, 2000, and the model itself is described 

in Barton and Abrahão, 2003. 

 

Figure 34 summarizes the main component of the method, namely the empirical 

estimation of the QTBM value which was designed for direct correlation with PR: 

(Barton 1999, 2000): 
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Figure 34 The QTBM scale of TBM tunnelling difficulty, showing its derivation from Q-
parameter and machine-rock interaction parameters (see text). Note the simple correlation 
between QTBM and PR. This means that PR achieved in different sections of the tunnel can 
be converted into estimates of QTBM. Using the deceleration law U = Tm, estimates of AR can 
be obtained from PR or from QTBM, provided that the gradient (-)m can be estimated, using 
Figure 5 followed by an empirical fine-tuning with machine-rock parameters. Barton, 2000. 
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Equation 4 includes a comparison of the applied cutter force F (e.g. a 1000 tnf TBM 

thrust averaged over 40 cutters, gives F = 25 tnf), and the estimated rock mass 

strength SIGMA. Crudely estimated, we assume SIGMA is given by the following 

(expressed in MPa). 

  
31

cQ5SIGMA
/

  (5) 

 

where the Q-value has been normalized by  σc /100 (increased or decreased for rock 

strengths more or less than 100 MPa), and (γ) is the density of the rock. Cutter life 

index (CLI), quartz percentage (q), and the approximate biaxial stress state (σθ) at 

the face of the tunnel (i.e. 5 MPa at 100m depth) complete the terms in this equation. 

 

Note the normalization of cutter force F by 20 tnf. The power term is designed to give 

a quadratic relation between penetration rate (PR) measured in m/hr and F, using the 

empirical approximation (Barton, 2000). 
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/
  (6) 

 

Due to the complexities of TBM operation, the actual advance rate (AR) over longer 

periods of tunnel boring is a fraction of the “instantaneous” value PR. This fraction is 

the utilisation U (the time when boring is actually occurring). The classic TBM 

(equation 1: AR = PR x U) was modified to a time-dependent form in equation 2 (AR 

= PR x Tm), shown earlier in this paper. 

 

The four lines and three curves shown earlier in Figure 4 have negative gradients 

that may range from –0.15 for best performance, to –0.5 or even steeper in the worst 

rock conditions (the “unexpected events” shown with low Q-values in Figure 4. 

However, there is the liklihood of deceleration gradients only as low as (-)0.10 when 

using modern double shield machines with PC-element liner push-off, due to 

continued advance while resetting the grippers. Note the log scales of PR, AR and 

time in this figure, which were derived from analysis of the 145 TBM case records 

mentioned in the introduction. 

 



 32 

The general, long term, slowly decelerating tunnelling speed, that usually follows the 

contractors learning curve in the first weeks or months of a TBM tunnel project, is 

what makes drill-and-blast and TBM tunnelling an interesting field for comparison, 

when significant lengths of tunnel are involved. 

 

The example given below shows how advance rate may decline as the tunnel length 

increases. In the case shown in Table 2, the numbers imply a completed tunnelling 

length of 8760  0.5  4380 metres, after 1 year of fairly difficult TBM tunnelling with 

m  −0.20. The assumed PR = 3 m/hr represents a somewhat underpowered 

machine in hard massive rock, an example that is not so uncommon, for the purpose 

of illustrating potential difficulties. 

 

Table 2. Typical PR, AR and U and their interpretation with time period. Gradient m = 

−0.20 is assumed. 

Period PR 1 shift 1 day 1 week 1 month 3 months 1 year 

Hours 1 hr 8 hrs 24 hrs 168 hrs 720 hrs 2160 hrs 8760 hrs 

U 100% 66% 53% 36% 27% 22% 16% 

AR m/hr 3.0 2.0 1.6 1.1 0.8 0.6 0.5 

 

When on the other hand, conditions are very favourable and PR is as high as say 6 

m/hr, and m is as low as –0.15, we can evaluate AR at the end of 1 year of tunnelling 

by combining equations 3, 4 and 5. 

 

  m51

TBM
TQ5AR 

 /
 (7) 

 

A value of PR = 6 m/hr implies QTBM = (5/PR)5 = 0.40, and the average AR for 1 year 

(= 8760 hours) will then be 1.54 m/hr or almost 13.5 km in the year, which is an 

exceptionally good result (though even  this is below the TBM world record of about 

16km in one year).  

 

The QTBM model input data sheet is illustrated in Figure 35, and application to the 

Hong Kong Tunnel F pre-grouting estimation is finally illustrated in Figs. 36 and 37. 
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Figure 35 An example of the QTBM ‘input data’ screen. This is activated for separate lengths 
or domains of the tunnel, with data from Q-logging plus machine-rock interaction parameters. 

In the case illustrated VP is used in place of the Q-parameters. Barton and Abrahão, 2003.

                                   

 
 
Figure 36 Application of the QTBM model (Barton and Abrahão, 2003) to Hong Kong 
Tunnel F pre-grouting predictions. In this first case, no pre-grouting improvements 
were assumed, and more than 1 year was predicted for completion of the 730 m that 
was core-logged. Note the steepest gradient (-)m, and longest completion time for 
the fault zone material.
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Figure 37  Total tunnelling time with pre-grout cycles included. These estimates 
proved to be conservative, due to the better than modelled improvements to rock 
conditions, caused by the systematic pre-grouting. 

 
CONCLUSIONS 
 

1. Fault zones represent the ‘Achilles heel’ of TBM because, if sufficiently 
serious, they present the contractor with a situation where the TBM itself is 
actually ‘in the way’ of the most efficient pre-treatment or recovery methods 
that are usually available. 

 
2. Fault zones are a form of ‘extreme value’ in terms of characterization or 

classification of the degree of difficulty (and support needs) that they 
represent. They therefore lie far outside the ideal ‘central’ qualities where TBM 
give advance rates that are much superior to those of drill-and-blast tunnelling. 

 
3. Because TBM slowly decelerate as time and tunnel length increase, it is even 

more important that the rockmass has mostly ‘central’ qualities. So when a 
TBM is chosen ‘because the tunnel is very long and needs to be driven fast’, 
the opposite may actually occur, as extreme value statistics of rock quality are 
more likely to be encountered in a long tunnel, which possibly has high over-
burden and reduced pre-investigation as a result. 

 
4. Extreme values of rock quality, that may be ‘enhanced’ by the tunnel length 

being too long for the choice of TBM, include larger fault zones, higher water 
pressures, harder or more abrasive rock, and squeezing (or eroding) 
conditions in fault zones because of high over-burden (or high water 
pressures). 
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5. Double-shield machines, with PC-elements for both support and thrust (while 
re-setting grippers), have been claimed by some as the answer to ‘all’ variable 
rock conditions. Such a solution , at a significant extra cost per meter of 
tunnel, produces a minimal deceleration gradient, of about half the value when 
thrust is only available from grippers. This solution therefore minimises the 
slowing advance rate with increasing time or tunnel length, unless the rock 
mass conditions are extremely poor. When/if such machines get stuck in  
significant fault zones, the time to recover and pre-treat the ground may tend 
to be longer, due to the now adverse total lengths of the (double) shields. 

 
6. TBM tend to get stuck when several ‘predictable’ events combine into an 

unpredictable ‘unexpected events’ scenario, usually with extremely low Q-
values. It is in avoidance of such situations that TBM can most benefit from 
probe drilling, both downwards and upwards, and preferably to both sides as 
well. 

 
7. A degree of preparedness for approaching ‘no-longer-unpredictable’ 

unexpected events, can stimulate the use of drainage and systematic pre-
injection, which is believed to effectively improve many (or all) of the six Q-
parameters, thereby making advance less hazardous. 

 
8. The effect of rock mass compaction due to tunnel depth, causes an increase 

in the seismic velocity, if seismic profiling ahead of a (TBM) tunnel is being 
used to probe conditions. The recording of a reasonable velocity of say 4km/s 
may mask actual fault zone qualities, which would reveal a 1.5 to 2Km/s 
velocity if encountered nearer the surface. 

 
 
REFERENCES 
 

1. Barton, N., Lien, R. & Lunde, J. 1974. Engineering classification of rock masses for 
the design of tunnel support. Rock Mechanics. 6:4:189-236. Springer-Verlag. 

 
2.  Barton, N. 1995. The influence of joint properties in modelling jointed rock masses. 

Keynote Lecture, 8th ISRM Congress, Tokyo, 3: 1023-1032, Balkema, Rotterdam. 
 

3. Barton, N. 1999. TBM performance estimation in rock using Qtbm. Tunnels and 
Tunnelling International, Sept. 1999, pp. 30-34. 

 
4. Barton, N. 2000. TBM tunnelling in jointed and faulted rock. 173p. Balkema, 

Rotterdam. 
 

5. Barton, N. 2001. Are long tunnels faster by TBM? Proc. Rapid Excavation and 
Tunnelling Conf. RETC, San Diego, USA. Soc. Min. Eng., 819-828. 

 
6. Barton, N., Buen, B. & Roald, S. 2001. Strengthening the case for grouting. Tunnels & 

Tunnelling International, Dec. 2001: 34-36, and Jan. 2002: 37-39. 
 

7. Barton, N. 2002. Some new Q-value correlations to assist in site characterization and 
tunnel design. Int. J. Rock Mech. & Min. Sci. Vol. 39/2:185-216. 

 



 36 

8. Barton, N. & de Quadros, E. 2003. Improved understanding of high pressure pre-
grouting effects for tunnels in jointed rock. Proc. of 10th ISRM Congress, South 
Africa, Vol.1, 85-91. 

 
9. Barton, N. 2003. TBM or drill and blast. Tunnels and Tunnelling International, 20-23, 

June.  
 

10. Barton, N. 2006a. Rock Quality, Seismic Velocity, Attenuation and Anisotropy. Text 
book, 650p. Taylor & Francis, London & The Netherlands. 

 
11. Barton, N. 2006b. Rock mass characterization and modelling aspects of mining and 

civil engineering. Invited lecture, Proc. of VI South American Rock Mechanics Cong., 
Cartagena, Colombia. 

 
12. Barton, N. and Abrahao, R. 2003. Employing the QTBM prognosis model. Tunnels and 

Tunnelling International, 20-23, December. 
 

13. Bradley, W.B. 1978. Failure of inclined boreholes. Transactions of the American 
Society of Mechanical Engineers. 101:232-239.  

 
14. Deva, Y., Dayal, H.M. & Mehrotra, A. 1994. Artesian blowout in a TBM driven water 

conductor tunnel in Northwest Himalaya, India. Proc. 7th IAEG congress, Lisbon. 
Oliveira et al. (eds) 4347-4354. Rotterdam: Balkema. 

 
15. Grandori, R., Jaeger, M., Antonini, F. & Vigl, L. 1995. Evinos-Mornos Tunnel - 

Greece. Construction of a 30 km long hydraulic tunnel in less than three years under 
the most adverse geological conditions. Proc. RETC. San Francisco, CA. Williamson 
& Gowring (eds). 747-767. Littleton, CO: Soc. for Mining, Metallurgy, and Exploration, 
Inc. 

 
16. Mitani, S., Iwai, T. and Isahai, H.  1987. Relations between conditions of rock mass 

and TBM’s feasibility. Proc. 6th ISRM congress, Montreal. 1:701-704  Rotterdam: 
Balkema.  

 
17. Savich, A.I., Mikhailov, A.D., Koptev, V.I. & Iljin, M.M. 1983. Geophysical studies of 

rock masses. Proc. 5th ISRM Congress, Melbourne. 1: A19-A30. Rotterdam: 
Balkema. 

 
18. Scolari, F. 1995. Open-face borers in Italian Alps. World Tunnelling, November 1995. 

361-366. 
 

19. Shen, C.P., Tsai, H.C., Hsieh, Y.S. & Chu, B. 1999. The methodology through 
adverse geology ahead of Pinglin large TBM. Proc. RETC. Orlando, FL. Hilton & 
Samuelson (eds). Ch.8: 117-137.Littleton, CO: Soc. for Mining, Metallurgy, and 
Exploration, Inc. 

 
20. Wanner, H. 1980. Stability problems by fullface tunnel boring. 

Fjellsprengningsteknikk. Bergmekanikk/Geoteknikk. 25.1-25.7. Trondheim: Tapir 
Press. 

 
 

 


